

## Prospective Timeline for December 2007 – December 2008

2007 Dec	2008 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Executive Office of the Governor Office of Adoption and Child Protection (EOG/OACP)</b>												
2007 Report to Governor and Legislature	Template and Data to the Local Planning Teams --- Convene Agencies to Develop of Cooperative Plans	Convene Prevention Meeting for the CAPP	Convene Adoption Meeting for the CAPP		Convene Planning Meeting for the CAPP --- Prepare Preliminary Plan of Action	Receive and Review Agencies' Cooperative Plan for Law Enforcement	Receive and Review Local Planning Team Reports	Provide Feedback to the Local Planning Teams  Receive & Review Agencies' Cooperative Plan for Education			Receive and Review Final Local Planning Team Reports --- Prepare the 18-Month State Plan	2008 Report to Governor and Legislature --- 18-Month State Plan Update to the Governor and Legislature
<b>Child Abuse Prevention and Permanency Advisory Council (CAPP)</b>												
		Prevention Meeting for the CAPP  <b>6 February</b>	Adoption Meeting for the CAPP  <b>14 March</b>		Prepare Preliminary Plan of Action  <b>6 May</b>		Review Draft Local Planning Team Reports  Provide Feedback to the OACP			Develop CAPP State Plan of Action  <b>1 or 2 days? Late Oct.?</b>		
<b>Local Planning Teams</b>												
	Receive the Template and Data provided/ Begin Action Planning					Submit Report to the EOG/OACP and the CAPP		Receive Feedback from the EOG/OACP and the CAPP		Submit Final 18-Month Plan of Action Report to the EOG/OACP and the CAPP		