

## Prospective Timeline for December 2007 – December 2008

2007 Dec	2008 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>Executive Office of the Governor Office of Adoption and Child Protection (EOG/OACP)</b>												
2007 Report to Governor and Legislature	Template and Data to the Local Planning Teams --- Convene Agencies to Develop of Cooperative Plans	Convene Prevention Meeting for the CAPP	Convene Adoption Meeting for the CAPP	Receive and Review Agencies' Cooperative Plans	Convene Planning Meeting for the CAPP --- Prepare Preliminary Plan of Action		Receive and Review Local Planning Team Reports				Receive and Review Local Planning Team Reports --- Prepare the 18-Month State Plan Update	2008 Report to Governor and Legislature --- 18-Month State Plan Update to the Governor and Legislature
<b>Child Abuse Prevention and Permanency Advisory Council (CAPP)</b>												
		Prevention Meeting for the CAPP  <b>6 February</b>	Adoption Meeting for the CAPP  <b>14 March</b>		Prepare Preliminary Plan of Action  <b>6 May</b>		Review Local Planning Team Reports and Further Develop the State Plan of Action  <b>2 ½ days? Late July?</b>	Provide Feedback to the Local Planning Teams			Receive and Review Local Planning Team Reports and Finalize State Plan of Action  <b>2 ½ days? Mid-Nov.?</b>	
<b>Local Planning Teams</b>												
	Receive the Template and Data provided/ Begin Action Planning					Submit Report to the EOG/OACP and the CAPP		Receive Feedback from the EOG/OACP and the CAPP		Submit Final 18-Month Plan of Action Report to the EOG/OACP and the CAPP		

